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Mr. Johnny W. Reising 
United States Department of Energy 
Feed Materials Production Center 
P.O. Box 358705  
Cincinnati, Ohio 4 5 2 3 9 - 8 7 0 5  

REPLY TO THE ATENTION OF s m  - 5 J 
- _ _  

RE: OU 3 Implementation 
Plan Schedules 

Dear Mr. Reising: 

The United States Environmental Protection Agency (U.S. EPA) has 
completed its review of the United States Department of Energy's 
(U.S. DOE) revised Operable Unit (OU) 3 schedule for submittal of 
draft Implementation Plans. 

The revised schedule reflects the ten (10) year accelerated cleanup 
scenario. 

U. S. EPA approves the revised 1mplementati.m P'lan schedu2.e. This 
schedule replaces the existing schedule ir- t_n..e 2'ufie ? Q ,  1 9 9 5 ,  final 
OU 3 remedial design Prioritization and Sequencing Report ( P S R ) .  
These schedules establish milestones for submittal of the 
Implementation plans, which are primary deliverables under the 
1991 Amended Consent Agreement. 

U.S. DOE must submit revised change pages for the OU 3 PSR document 
within thirty (30) days receipt of this letter. 

Please contact me at (312) 886-0552 if you have any questions 
regarding this matter.. 

Sincerely, 1 

L/ James A. Saric 
Remedial Pro] ect Manager 
Federal Facilities Section 
SFD Remedial Response Branch # 2  

cc: Tom Schneider, OEPA-SWDO 
Jack Baublitz, U.S. DOE-HDQ 
John Bradburne, FERMCO 
Charles Little, FERMCO 
Terry Hagen, FERMCO 
Michael Yates, FERMCO 
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